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Eastern Urban Loop (U-2525): 

The Eastern Urban Loop will extend from        
I-85/I-40 to Lawndale Drive. 

 

US 70 to I-40/I-85 near McConnell Road.  
Completed May 2002. 

 

US 70 to US 29.  Start of right-of-way            
acquisition expected to begin in 2009             
(accelerated from 2010), and start of              
construction expected to begin in 2011           
(accelerated from Post Year). 
 

US 29 to Lawndale Drive.  Start of right-of-way 
acquisition and construction expected sometime  
after 2013. 

NCDOT Greensboro Urban Loop 

NCDOT projects reflect the Draft 2007-2013 State Transportation Improvement Program (STIP) and the Draft Metropolitan    
Transportation Improvement Program (MTIP). Please go to www.ncdot.org for more information on the STIP, and  www.guampo.
org for more information on the MTIP.  The STIP and MTIP documents are consistent. The MTIP covers the Greensboro Urban 
Area and must be adopted by the MPO Transportation Advisory Committee for STIP projects to proceed. The STIP is adopted by 
the North Carolina Board of Transportation.  Both documents are expected for adoption around Spring 2007. 
 

For more information on projects in the design and construction phase for active NCDOT projects call Division 7 at        
(336) 334-3192.  For active City of Greensboro projects call the Engineering & Inspections Department at (336) 373-2303.  For 
plans, proposals, and future needs contact the Greensboro Department of Transportation, which houses both the MPO staff, and 
the City Transportation Planning and Traffic Engineering staffs at (336) 373-4368. 

Southern Urban Loop (I-2402): 
The Southern Urban Loop / I-85 Bypass   
opened to traffic in February 2004. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Western Urban Loop (U-2524): 
The Western Urban Loop will extend from I-85 
to Lawndale Drive. 
 

I-40 to Bryan Boulevard.  Under construction, 
completion expected late 2007. 
 

I-85 to I-40.  Under construction, completion    
expected Summer 2007. 
 

Bryan Boulevard to Lawndale Drive.       
Right-of-way acquisition and start of       
construction expected sometime after 2013. 

This newsletter provides the latest scheduling and status information for major transportation projects in the 
Greensboro Urban Area - an area covering the City of Greensboro and much of Guilford County with the        
exception of Burlington/Gibsonville/Whitsett area in the east and the High Point/Jamestown area in the southwest.  
Major NCDOT and City of Greensboro projects are included. 



 

 

 
 
 

US 220 (R-2309AB) will be widened to a four lanes with 
a median  from Horse Pen Creek Road to Winfree Road in 
Summerfield.  Right-of-way acquisition is expected to  
begin in 2008 and construction expected to begin in 2010. 

US 220 Widening NCDOT   
 

High Point Road (U-2412) will be widened and partially 
relocated from Hilltop Road to the proposed US 311     
Bypass in High Point.  Sections will be relocated around 
the old Jefferson Pilot Headquarters and south of the    
center of Jamestown. 
• Section A US 311 Bypass to Stanford Road.       

Right-of-way 2009 — construction 2012. 
• Section B Stanford Road to Groometown/Hilltop. 
      Right-of-way 2009 — construction 2011. 

High Point Road NCDOT 

 
 

This project will reconstruct the Reedy Fork Parkway /   
US 29 Interchange (R-4707) .  The purpose of the project 
is to increase traffic capacity to meet future demands,       
replace the existing deficient bridge, prepare for US 29 to 
be upgraded to interstate standards and widen Summit 
Avenue from the interchange to Bryan Park Road.  The 
City is developing an environmental study and preliminary 
design in cooperation with NCDOT.  The project is      
currently unfunded for construction. 

Reedy Fork Parkway / 
US 29 Interchange 

NCDOT GSO 

 

The relocation of Bryan Boulevard (U-2815C) west of the 
new third runway at the Piedmont Triad International   
Airport is underway.  The current Inman Road interchange 
will be replaced by a new interchange at relocated Old 
Oak Ridge Road.  This will become the primary access 
point to the Airport. Construction is completion expected 
in early 2008. This project is being managed by the    
Piedmont Triad International Airport Authority with costs 
reimbursed by NCDOT. 

Bryan Boulevard Relocation NCDOT 

 
 
 
 

The Greensboro Signal System (U-4711) is scheduled to 
be replaced.  The purpose of the project is to update the 
system’s technology including replacing the central    
computer, intersection controllers, wiring network and 
other field equipment to fiber optics.  The new equipment 
will make the system more dependable and allow the   
system  to be more adaptive to traffic changes, expand the 
current network of cameras and expand to the system to 
cover more intersections as Greensboro continues to grow.  
The project is scheduled to begin in 2008. 

Greensboro Signal 
System Replacement  

NCDOT GSO 

 
 

The first section of the NC 68 / US 220 Connector         
(R-2413C) will run along existing US 220 from just south 
of the Haw River to the NC 68 intersection in Rockingham 
County.  Construction expected to begin in 2009.  The  
second section (R-2413A/B) will follow a new alignment 
from US 220 just south of the Haw River, cross NC 150, 
Brookbank Road, Bunch Road, and Alcorn Road and   
connect to NC 68 north of Pleasant Ridge Road.        
Right-of-way acquisition expected to begin in 2010 and 
construction is expected to begin in 2013.  Most of the 
Connector will be built to interstate standards, with       
sections along existing US 220 to be upgraded to interstate 
standards later. 

NC 68 / US 220 Connector NCDOT 

The first section (U-4015B) from Market Street to I-40 is 
complete.  This was made possible by a loan from the City 
of Greensboro to NCDOT to be repaid in 2008.           
(U-4015A) from I-40 to NC 68 is currently under study.  
Right-of-way acquisition and construction is expected   
after 2013. 

Gallimore Dairy Road NCDOT GSO 

 
 

Bridford Parkway (U-4006) will be extended from       
Hornaday Road north over I-40 and across Guilford     
College Road to Burnt Poplar Road.  Right-of-way         
Acquisition is expected to begin in 2007 and  construction 
expected to begin in 2009. 

Bridford Parkway Extension NCDOT 

 
 

Groometown Road (U-3313) will be widened to           
four lanes with a median from Grandover Parkway / Wiley 
Davis Road to Wayne/Vandalia Road.  Construction is  
expected to begin in 2007. 

Groometown Road NCDOT 



 

 

 
 

Guilford College Road from I-40 to High Point Road is 
being widened and partially relocated in phases: 
 

•   Section I-2201 BB I-40 to Nicholas Road. Complete. 
•   Section U-2524 AA Nicholas Road to south of Ruffin 

Road with new interchange at Wendover Avenue.  
Complete. 

•   Section U-2913 A From Mackay Road to High Point 
Road on new location.  Complete. 

•   Section U-2913 B South of Ruffin Road to Mackay 
Road widening. Construction underway, completion 
late 2006. 

Guilford College NCDOT 

 
 
 

West Market Street (R-2611) is scheduled to be widened 
to four lanes with a median from NC 68 to Bunker Hill 
Road.    Right-of-way to begin in 2008 and Construction to 
begin in 2010.  (U-3617) from Bunker Hill Road west to 
NC 66 in Kernersville is currently unfunded. 

West Market Street NCDOT 

 
 

The City of Greensboro is currently widening Hilltop 
Road to five lanes from Adams Farm Parkway to the    ex-
isting multi-lane section near Pennoak Drive. Completion 
expected Fall 2006. 
 

NCDOT plans to widen the portion from Guilford College 
Road to Adams Farm Parkway (U-3612).  Construction  
expected to begin Spring 2007. 

Hilltop Road NCDOT GSO 

 

Battleground Rail Trail will be a 
mu lt i-us e t r a i l  p r imar i ly            
constructed along an abandoned 
railroad corridor from Pisgah 
Church Road to Markland Drive.  
Construction plans include an   
underpass at Cone Boulevard. 
Construction expected to begin in 
mid to late 2007 on the underpass 
followed by the remaining trail construction. 

Battleground Rail Trail GSO 

 

Hornaday Road is to be extended westward to Chimney 
Rock Road to provide an east-west collector parallel to I-
40.  This is a joint City / NCDOT project with the City 
constructing the roadway and NCDOT constructing the 
bridge over the Urban Loop (U-4750) with a loan from the 
City of Greensboro.  Bridge and road construction ex-
pected to begin early 2007. 

Hornaday Road NCDOT GSO 

 
 
 
 

Bicycle Improvements 
As recommended in the MPO BiPed Plan, an ongoing   
program of on-street bicycling improvements has begun. 
 

• Bike lanes and accommodations on Florida Street 
from Holden Road to East Lee 
Street;  complete. 

• Bike lanes Spring Garden 
Street  between Downtown and 
Holden Road ; complete. 

• Shoulders to be extended two 
feet on Church Street from 
Whistling Swan Drive to 
Spencer Dixon Road; early 
2007. 

 

Pedestrian Improvements 
Sidewalks are being added through 
the City pr ior ity sidewalk            
construction program, with City 
road widening projects, and with 
most NCDOT projects in the       
urbanized area.  Pedestrian crossing 
improvements throughout the City 
are also underway. Upcoming sidewalk projects include: 
• Bessemer Avenue from Huffine Mill Road to Tucker 

Avenue. 
• Cornwallis Drive between Lawndale Avenue and 

Church Street. 
• Randleman Road from Farragut Street to Glendale 

Drive. 

Bicycle & Pedestrian 
Improvements 

NCDOT GSO 

 
 
 
 

 

With support from NCDOT and City of Greensboro,     
enhancements to date include: 
• The state-of-the-art J. Douglas Galyon Depot.  
• HEAT (Higher Education Area Transit) began August 

2006; offered to students attending six area institu-
tions of higher education as well as non-student transit    
riders; students’ ID work as a bus pass.  10 buses  
were purchased to implement service. 

• The new South Town Connector was added to provide 
service to the new Hemphill Library on Vandalia 
Road and the new Wal-Mart Supercenter at           
Elm-Eugene Street and I-85.  6 buses were purchased 
for this route. 

F u t u r e  s y s t e m             
enhancements include:  
• 30-minute all day 

service on all 
GTA routes begin-
n ing  J a nua r y 
2007. 

GTA Transit Improvements 



                        GREENSBORO URBAN AREA 
     METROPOLITAN PLANNING ORGANIZATION 

Lead Planning Agency: 
City of Greensboro Department of Transportation 

PO Box 3136 Greensboro, NC  27402-3136 
Phone: (336) 373-4368 
Fax: (336) 412-6171 

Email: guampo@greensboro-nc.gov 
Or visit: www.guampo.org 

               OTHER NCDOT PROJECTS NCDOT 

 

ROADWAY PROJECTS 
 
US 421 at Woody Mill Road & Neelley Road (R-2612) 
Construct new interchanges at US 421 & Woody Mill Road    
beginning 2010 and US 421 & Neelley Road beginning after 
2013.  Environmental documentation and final project scope to 
be completed in 2006. 
 

US 158 from I-40 Business in Forsyth County to US 220      
(R-2577)  Widen to multi-lanes sometime after 2013.              
Environmental study underway. 
 

US 158 from US 220 to US 29 Business in Rockingham 
County (R-2580)  Widen to multi-lanes sometime after 2013. 
 

US 70 from Mt. Hope Church Road to Rock Creek Dairy 
Road (U-2581 B)  Widen to multi-lanes sometime after 2013. 
 

US 70 from Rock Creek Dairy Road into Alamance County 
(R-2910)    Widen to multi-lanes sometime after 2013. 
 

Sandy Ridge Road at I-40  Construct right-turn lane up to   
westbound I-40 Ramp from Triad Drive.  Construction  pending. 

Sidewalk Contract 2006-038 Approximately four miles.      
Construction  expected to begin early 2007.  
 
Merritt Drive Widening from I-40 to High Point Road to         
five lanes and sidewalks both sides.  Construction expected to 
begin Summer/Fall 2007. 
 
Friendly Avenue from Holden to Westridge Road is to be       
reconstructed with a median, two lanes in each direction and  
sidewalks on both sides.  Construction underway, completion  
expected Summer 2007. 
 
Elm-Eugene Street from JJ Drive to Vandalia Road.  Center 
continuous left turn lane to be replaced with landscaped median 
plus sidewalks on both sides.  Construction expected to begin 
Spring 2007. 
 
New Garden Road from Jefferson Road to Brassfield Road to be 
widen to four lanes with a median and sidewalks on both sides.  
Construction expected to   begin Summer 2007. 
 
 
 
 

 

CITY OF GREENSBORO CAPITAL IMPROVEMENTS GSO 

 
Randleman Road and Steeplechase Road intersection           
improvement project.  Construction pending 
 

US 29 at Bothwell Street and at Ryan Street remove access to 
US 29.  Construction expected late 2006. 
 

NC 150 and Lake Brandt Road construct left-turn lanes on all 
approaches and install signal.  Construction pending. 

 

MAJOR BRIDGE PROJECTS 
 

16th Street Bridge over Norfolk Southern Railway (B-3930)  
Construction expected to begin Fall 2006. 
 

East Market Street Bridge over US 29 (B-3851)  
Construction to incorporate East Market Streetscape elements. 
Current northbound US 29 off ramp will be eliminated and 
moved adjacent to the current US 29 northbound on-ramp.  The 
ramps will be aligned with Gillespie Street.  Construction      
underway, expected completion late 2006. 
 

Ballinger Road Bridge at Horse Pen Creek (B-4695) 
Construction expected to begin Spring 2007. 

 

Florida Street and Randolph Avenue intersection               
improvement project.  Construction expected to begin early 
2007. 
 

Wendover Avenue and Norwalk Street intersection            
improvement project.  Construction expected early 2007. 
 

West Market Street and Walker Avenue intersection          
improvement project.  Construction expected mid 2007. 
 

Wendover Avenue and Clifton Road intersection               
improvement project.  Construction expected mid 2007. 
 

West Market Street and College Road/Guilford College 
Road intersection improvement project.  Construction expected 
early to mid 2009. 



Creek Ridge Road – Randleman Rd. to US 220 
City Council Districts 4 & 5 
Creek Ridge Road is a two-lane minor east-west             
thoroughfare connecting Elm/Eugene Street, Randleman 
Road, and US-220.  A three-lane 36 foot wide cross-section 
will provide a safer, less congested facility.  Project       
Planning Study and Preliminary Design completed.        
Construction   expected to begin Spring 2008. 
 

Franklin Boulevard – McConnell Rd. to Bessemer Ave. 
City Council District 2 
Franklin Boulevard is currently a narrow two-lane roadway 
section connecting McConnell Road with East Market 
Street.  The Franklin Boulevard improvements in             
conjunction with the Florida Street Extension project will 
provide a continuous north-south link between East Market 
Street and Lee Street.  Construction expected to be complete 
Spring 2007. 
 

Friendly Avenue – Westridge Rd. to Holden Rd. 
City Council District 4 
In the past two years traffic volumes have increased by 23% 
along this section of Friendly Avenue.  There are numerous 
residential driveways along this heavily traveled corridor, 
and the lack of a center turn lane causes operational and 
safety problems as motorists stop in the travel lane to access 
adjacent properties.  Projected traffic growth along Friendly 
Avenue will continue to add to the operational and safety 
problems of this facility.  The addition of medians and left 
turn lanes will enhance the safety and capacity of this      
facility. Construction expected to be complete Summer 2007. 
 

Lake Jeanette Road – Lawndale Ave. to N. Elm St. 
City Council District 3 
This proposed project will provide additional capacity, a 
more consistent roadway width, continuous curbs and      
gutters, and continuous sidewalks.  This project will enhance 
vehicular and pedestrian safety, pedestrian access, and     
provide additional capacity at key intersections.  The Project 
also includes aesthetic enhancements such as landscaped 
median sections. Roundabout at Elm/Bass Chapel           
construction  complete; construction on the remainder of the 
project expected to begin Summer 2008. 
 

Merritt Drive – I-40 Bridge to High Point Rd. 
City Council District 5 
The proposed project section is currently two lanes carrying 
19,000 vehicles per day.  It will be widened to five lanes and 
will connect to the existing five lanes from Spring Garden 
Street through the I-40 bridge.  The bridge was replaced as 
part of the I-40 widening project.  Project Planning Study 
and Preliminary Design complete.  Construction expected to 
begin Fall 2007. 
 

Mackay Road – Atwater Dr. to Williamsborough Ln. 
City Council District 5 
The proposed widening of Mackay Road will improve     
access between the Adams Farm Area and High Point Road.  
The most recent counts indicated an average daily volume of 
19,700 vehicles per day. Project Planning Study and       
Preliminary Design complete. Construction expected to   
begin Spring 2009. 

 

Various Sidewalk Projects – City Wide 
Contracts for sidewalks along major thoroughfares are being 
formulated.  A contract currently is under construction of 
projects  primarily identified as “worn paths”.  Additional   
projects are being planned with the aim of connecting       
disjointed sections of sidewalks and neighborhoods to 
schools, parks and shopping.  Construction underway. 
 

Various Bikeway Projects – City Wide 
Various bikeway projects are in the early planning stages 
with the goal of providing safe off-street facilities that      
connect neighborhoods with parks and businesses, parks with 
parks and the use of a former railroad corridor.  Construction 
underway. 
 

Wendover Avenue – Big Tree Way to Stanley Rd. 
City Council Districts 4 & 5 
Wendover Avenue between Big Tree Way and Stanley Road 
is the fastest growing section of roadway in Greensboro.  
Future commercial and infrastructure improvements in the 
area will place additional demands on an already stressed 
facility.  Currently there are three through lanes of travel in 
each direction on the bridge across I-40.  One of the       
westbound through lanes terminates at the bridge.             
Improvements would include maintaining three through lanes 
in each direction on the bridge.  Project complete. 
 

Wendover Avenue  - Bridford Pkwy to Edwardia Dr. 
City Council Districts 4 & 5 
This project involves intersection improvements to increase 
vehicle capacity and the construction of sidewalks along both 
sides to accommodate pedestrian needs along this fastest 
growing section of roadway in Greensboro.  Construction 
expected to be complete Fall 2006. 
 

NC 68 – W Market St. to Gallimore Dairy Rd. 
City Council District 5 
This project is based on recommendations from NCDOT to 
improve the traffic capacity and safety of NC 68.              
Improvements include additional northbound and southbound 
through lanes, turn lane improvements at intersections and 
intersection realignments.   Project complete. 
 

East Market Street Streetscape 
City Council Districts 1 & 2 
The East Market Street Corridor Development Plan identifies 
improvements for pedestrian safety and access, and improve 
the physical image to develop “a sense of place” for the area.  
Streetscape and traffic management improvements are a   
critical component to the East Market Street revitalization 
efforts. Phase I construction complete, Phase II completion 
Spring 2007. 
 

Church Street Streetscape 
City Council Districts 1 & 2 
Church Street has been identified as a critical link between 
the cultural district attractions (Central Library, Historical 
Museum, Children’s Museum and Cultural Arts Center) and 
the planned Multi-Modal Transportation Center.               
Improvements to address pedestrian activity, aesthetics and 
safety are warranted.  Construction start yet to be               
determined.. 

Year 2000 Transportation Bond Projects 
 

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects.  These projects will improve 
transportation safety and aesthetics and are an important investment in the city’s transportation infrastructure. 



 

FOR MORE INFORMATION 
Please visit www.ci.greensboro.nc.us/GDOT/ to view the status of these projects as they develop or contact the City of Greensboro 
Department of Transportation at (336) 373-2332. 

 

FOR MORE INFORMATION 
Please visit www.greensboro-nc.gov/Departments/GDOT to view the status of these projects as they develop or contact the City of 
Greensboro Department of Transportation at (336) 373-4368. 

Florida Street Extension – Lee St. to McConnell Rd.  
City Council District N/A - Currently in County 
The Florida Street Extension would provide a continuous 
north-south connector in eastern Greensboro, thus enhancing 
road connectivity.  Project Planning Study and Preliminary 
Design to be complete Summer 2006.  Construction expected 
to begin 2009. 
 

Vandalia Rd. – Elm-Eugene St. to Pleasant Garden Rd. 
City Council District 1 & County 
Widening of Vandalia Road from Elm-Eugene Street to 
Pleasant Garden Road from two to three lanes will enhance 
traffic flow in the area by providing a center left-turn lane, 
thus allowing the flow of traffic and reducing the potential of 
accidents involving vehicles turning left from the roadway.  
Project Planning Study and Preliminary Design to be      
conducted.  Construction start yet to be determined. 
  
Summit Ave.   –   McKnight   Mill   Rd.   to   Brightwood 
School Rd.   City Council District 3 
Summit Avenue is a minor north-south thoroughfare through 
northeast Greensboro.  This section of Summit Avenue is 
primarily residential leading up from the commercial area at 
Cone Boulevard. Summit Avenue is expected to experience 
significant traffic increases with substantial development in 
the Reedy Fork area. This project will help mitigate future 
traffic congestion.  Project Planning Study and Preliminary 
Design to be conducted.  Construction start yet to be deter-
mined 
 

Summit Ave. – Brightwood School Rd. to Bryan        
Park Rd.   City Council District 3 & County 
This section of Summit Avenue has experienced               
considerable industrial development in recent years.  Summit 
Avenue is expected to experience significant traffic          
increases with substantial development in the Reedy Fork 
area.  This project will help mitigate future traffic            
congestion.  Preliminary Feasibility Study completed.     
Further Project Planning Study and Preliminary Design to 
be conducted.  Construction start yet to be determined. 
 

Elm-Eugene Street – Vandalia Rd. to I-85 Bypass 
City Council District 1 
Elm-Eugene is a major north-south thoroughfare connecting 
southern Guilford County to downtown Greensboro.  The 
completion of the I-85 Bypass has altered traffic patterns.  
Roadway widening is necessary to meet future traffic       
demands.  Elm-Eugene Street is the only interchange to    
provide direct local access to I-85 between US 421 and      
US 220.  Construction complete. 

Year 2000 Transportation Bond Projects 
 

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects.  These projects will improve 
transportation safety and aesthetics and are an important investment in the city’s transportation infrastructure. 

Except for controlled-access facilities, sidewalks are included in the project scope of all Greensboro Transportation Bond Projects.   
The goal is to include sidewalks on both sides of all projects. 

Battleground Avenue – Cotswold Ave. To Westridge Rd. 
City Council Districts 3 & 4 
The section of Battleground Avenue between Cotswold  
Avenue and Westridge Road has experienced considerable 
commercial development in the past five years.  This stretch 
of Battleground Avenue carries 31,600 vehicles per day and 
operates near capacity.  The addition of an outbound lane 
will continue the three outbound travel lanes that exist up to 
Old Battleground Road, and the additional inbound travel 
lane will facilitate morning traffic flow.  Project Planning 
Study and Preliminary Design complete.  Construction     
expected to begin on Brassfield Road intersection in 2008; 
Westridge Road intersection in 2010; and New Garden Road 
intersection in 2009.  The remainder of Battleground Avenue 
widening schedule yet to be determined. 
 

Stanley Road – Hilltop Rd. to Koger Blvd. 
City Council District 5 
Stanley Road is a major north-south connection between 
Wendover Avenue and Hilltop Road.  The segment of 
Stanley Road between Koger Boulevard and Hilltop Road is 
a narrow two-lane roadway operating near capacity. Traffic 
volumes on Stanley Road have increased 36% over the past 
six years. Traffic volumes are projected to continue increas-
ing at 5% per year over the next ten years.  The roadway will 
be widened to improve traffic conditions and safety.  Project 
Planning Study and Preliminary Design to be conducted. 
Construction start yet to be determined. 
 

Church Street – Wendover Ave. to Cone Blvd. 
City Council District 3 
Church Street is a major facility connecting the city center  
with northern residential areas. Currently this two to three 
lane roadway is nearing capacity.  Traffic has increased 5%      
annually over the past six years and is expected to continue 
increasing as new development continues to the north and the 
city center is revitalized.  Church Street will be widened to 
reduce congestion and accommodate future traffic demands. 
Project Planning Study and Preliminary Design to be      
complete. Construction expected to begin in 2010. 
 

Horse Pen Creek Rd.-Fleming Rd. Connector 
City Council Districts 4 
The Horse Pen Creek Road – Fleming Road Connector will 
provide a much needed east-west route for localized traffic 
and may one day provide a connection to a future              
interchange with the Urban Loop.  Project Planning Study 
and Preliminary Design complete.  Construction partially 
complete; remainder of construction to begin in 2007. 


